

Home / Sprint 1 / Project Charter

SPRINT 1 DOCUMENT

Project Charter

The scope, assumptions, and stakeholders that anchor the project.

Scope boundaries

In scope

Real-time feedback; gives tips in real time on exercise form depending on the exercise.

Out of scope

No coaching videos or tutorials, as our research found these features to be redundant and too expensive to implement.

Assumptions

- User does not have a lot of gym experience.
- Users have devices with functional cameras.
- Users are willing to grant necessary app permissions for video.
- Users prefer immediate feedback.
- Users may not have access to or feel comfortable working with a personal trainer.

Stakeholder register

Project stakeholders

Stakeholder	Role / interest	Influence / needs	Engagement approach
Project team	Team responsible for frontend/backend implementation.	Needs clear technical requirements and architecture to build core features.	Regular sprint planning, stand-ups, and milestone reviews.
Users	Gym goers or beginners needing training who will rely on the app for real time correction.	Needs intuitive UI, fast performance, and reliable real-time feedback.	Usability testing, feedback forms, and beta releases.
Instructors	Project mentors evaluating technical aspects.	Needs visibility into project progress, code quality, and documentation.	Milestone presentations, sprint reports, and code reviews.
Fitness consultant	Certified personal trainers/specialists consulted to validate.	Needs to ensure exercise analysis and feedback are safe and accurate.	Periodic expert review sessions and domain validation checks.

[← Back to Sprint 1](#)