

Price it

Estimate labor, non-labor, and operating costs to understand the full project budget.

6. Labor price

Labor is priced per FTE-month. A base salary of \$135,980 per year is \$11,331 per month; applying a 1.3 burden factor gives \$14,730.30 per FTE-month, which we round up to \$15,000. All amounts are in USD.

Rate per FTE-month

Base salary (annual)	Per month	Burden factor	Per FTE-month	Rounded up
\$135,980	\$11,331	1.3	\$14,730.30	\$15,000

Labor cost by role (FTE-months × \$15,000)

Role	FTE-months	Cost
Project manager	6	\$90,000
Developers	16.15	\$242,250
Quality assurance	4.62	\$69,300
User experience	5.38	\$80,700
DevOps	3.08	\$46,200
Total labor	35.23	\$528,450

7. Non-labor

Non-labor costs cover infrastructure, tooling, app store fees, and compliance during the six-month build. Non-labor cost during the build

Item	How computed	Cost
Infrastructure	$\$1,400 \times 6 \text{ months}$	\$8,400
Tooling and licenses	GitHub \$120 + Google Workspace \$210, $\times 6$	\$1,980
AI	OpenCV and MediaPipe are free for commercial use	\$0
App integration	Apple \$99 (annual) + Google Play \$25 (one-time)	\$124
Privacy / compliance	Lawyer service fee (one-time)	\$2,500
Total non-labor		\$13,004

7. Operating cost

Once launched, Formly costs \$200,859 per year to run. The base build estimate is \$528,450 labor + \$13,004 nonlabor = \$541,454.

Annual operating cost

Cost over time

Item	How it was computed	Per year
Support and maintenance	1 full-time person $\times \$15,000 \times 12 \text{ months}$	\$180,000
Production hosting	$\$1,400 \text{ per month} \times 12 \text{ months}$	\$16,800
Licenses and services	Ongoing subscriptions	\$4,059
Total operating cost		\$200,859

Base build plus each year of operation

Scenario	Cumulative cost
Build	\$541,454
Build + Year 1	\$742,313
Build + Year 2	\$943,172
Build + Year 3	\$1,144,031

