

Size the People

4. Person-months

FTE-months = Hours ÷ 130. Assumes 130 productive hours per person per month.

Role	Hours	Calculation	FTE-months
Developers	2,100	2,100 ÷ 130	16.15
Quality assurance	600	600 ÷ 130	4.62
User experience	700	700 ÷ 130	5.38
DevOps	400	400 ÷ 130	3.08
Delivery subtotal	3,800	3,800 ÷ 130	29.23
Project manager	780	780 ÷ 130	6
Total	4,580	4,580 ÷ 130	35.23

5. Staffing plan

Monthly staffing allocation in full-time equivalents (FTE).

Role	M1	M2	M3	M4	M5	M6	FTE-months
Project manager	1	1	1	1	1	1	6
Developers	2	2.5	3	3	3	2.65	16.15
Quality assurance	0.25	0.5	0.75	0.9	1.1	1.12	4.62
User experience	1.5	1.5	1	0.75	0.4	0.23	5.38
DevOps	0.75	0.4	0.3	0.3	0.55	0.78	3.08
Total FTE	5.5	5.9	6.05	5.95	6.05	5.78	35.23

Staffing charts

